
Mansfield Public Schools Appendix - B
conceptual schedule

9/21/2018

A
u
g

S
e
p

O
c
t

N
o

v

D
e

c

J
a
n

F
e
b

M
a
r

A
p
r

M
a
y

J
u
l

A
u
g

S
e
p

O
c
t

N
o

v

D
e

c

J
a
n

F
e
b

M
a
r

A
p
r

M
a
y

J
u
n

J
u
l

A
u
g

S
e
p

O
c
t

N
o

v

D
e

c

J
a
n

F
e
b

M
a
r

A
p
r

M
a
y

J
u
n

J
u
l

A
u
g

S
e
p

O
c
t

N
o

v

D
e

c

J
a
n

F
e
b

M
a
r

A
p
r

M
a
y

J
u
n

J
u
l

A
u
g

S
e
p

O
c
t

N
o

v

D
e

c

Designer and Consultant selection

Ed Specs Development

BOE Ed Spec Approval

Site Selection

Town Approvals of site 8-24 referal

Conceptual Design Phase

Budget Development

BOE / BOF / TOWN APPROVALS

OSF SCG 49 & 53 submission

Public Information Sessions

Referendum / Local Funding Approval            

11-5-19

CM selection

Architect Selection

Design

Permitting

State Funding Authorization 7-1-2020

90% CD Estimates/CD Review

OSCG PCR& Review for Bidding

Bidding

Construction (4/21→8/22)

FF&E Move In (7/22 → 9/22)

Full Occupancy 9-1-2022

SCG 46 Submissions                 

A
u
g

S
e
p

O
c
t

N
o
v

D
e
c

J
a
n

F
e
b

M
a
r

A
p
r

M
a
y

J
u
n

J
u
l

A
u
g

S
e
p

O
c
t

N
o
v

D
e
c

J
a
n

F
e
b

M
a
r

A
p
r

M
a
y

J
u
n

J
u
l

A
u
g

S
e
p

O
c
t

N
o
v

D
e
c

J
a
n

F
e
b

M
a
r

A
p
r

M
a
y

J
u
n

J
u
l

A
u
g

S
e
p

O
c
t

N
o
v

D
e
c

J
a
n

F
e
b

M
a
r

A
p
r

M
a
y

J
u
n

J
u
l

A
u
g

S
e
p

O
c
t

N
o
v

D
e
c

CONSTRUCTION PHASE (16 MO.)

2018 2019 2020

2022

2020

2018 2019 2020

DESIGN PHASE (10 MO.)

J
u
n

2021

PERMITTING

Current Status

Colliers International - Project Management Northeast


